

**Annual Procurement Plan (Goods)**  
**Project Name : Construction of Cargo Vehicle Terminal at Benapole Land Port**

Ministry /Division: Ministry of Shipping  
 Agency: Bangladesh Land Port Authority  
 Procuring Entity Name & Code: Chairman, Bangladesh Land Port Authority  
 Project Code : 224301700

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequali(if applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract	
1								9	10	11	12	13	14	15	16	17	18	
GD-1	Supplying of computer with printer and photocopier for Project office Dhaka & Benapole land port.	Set	4	OTM	PD	GOB	10.48	Planned Dates Planned days Actual dates	15.08.22	07.09.22	20.09.22	27.09.22	30.09.22	15.10.22	-	61	15.11.22	
GD-2	Supplying of Furniture at Project Office Dhaka & Benapole land port	-	-	RFQ	PD	GOB	5.00	Planned Dates Planned days Actual dates	15.08.22	25.08.22	04.09.22	11.09.22	20.09.22	30.09.22	-	51	29.11.22	
	<b>Total Value of Goods Procurement</b>						<b>15.48</b>											

Note: GD - Goods

**Annual Procurement Plan-2022-23 (Works)**

Project / Name : Construction of Cargo Vehicle Terminal at Benapole Land Port

Ministry / Division: Ministry of Shipping  
 Agency: Bangladesh Land Port Authority  
 Procuring Entity Name & Code: Chairman, Bangladesh Land Port Authority  
 Project Code : 224301700

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequal (if applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract	
1			4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
W-5	Construction of Watch Tower and Electrification under Cargo Vehicle Terminal Project.	RM	--	OTM	PD	GOB	700.00	Planned Dates Planned days Actual dates		15.08.22 25	15.09.22 30	06.10.22 21	27.10.22 21	07.11.22 10	05.12.22 28	-- 135	-- 200	
W-7	Firefighting System under the Project Cargo Vehicle Terminal	Sqm		OTM	PD	GOB	432.00	Planned Dates Planned days Actual dates Actual dates		15.08.22 25	15.09.22 30	06.10.22 21	27.10.22 21	07.11.22 10	05.12.22 28	-- 135	-- 200	
	<b>Total Value of Works Procurement</b>						<b>1132.00</b>											

*(Handwritten signature)*



**Annual Procurement Plan-2022-23 (Goods)**  
Project / Name : Development of Belonia Land Port(Sp. Revised)

Ministry / Division: Ministry of Shipping  
Agency: Bangladesh Land Port Authority  
Procuring Entity Name & Code: Project Director  
Project Code : 224259100

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequal (if applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Supplying of computer with printer and Photocopier	Set	Comput er-2 set, Photoco pier-1	RFQ	PD	GOB	5.00	Planned Dates Actual dates	15.08.22	15.08.22	07.09.22	20.09.22	27.09.22	30.09.22	15.10.22	61	15.11.22
GD-2	Supplying of Furniture	-	-	RFQ	PD	GOB	5.00	Planned Dates Actual dates	15.08.22	15.08.22	25.08.22	04.09.22	11.09.22	20.09.22	30.09.22	51	29.11.22
GD-3	Supplying of weighing scale	No.	1	RFQ	PD	GOB	3.00	Planned Dates Actual dates	15.08.22	15.08.22	07.09.22	20.09.22	27.09.22	30.09.22	15.10.22	61	15.11.22
	<b>Total Value of Goods Procurement</b>						<b>13.00</b>										

Note: GD - Goods

*(Handwritten signature and initials)*

## Annual Procurement Plan-2022-23 (Goods)

Project / Name: Development of Balla Land Port

Ministry / Division: Ministry of Shipping  
 Agency: Bangladesh Land Port Authority  
 Procuring Entity Name & Code: Chairman, Bangladesh Land Port Authority  
 Project Code :224092100

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequalif.(If applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Supplying of computer(Desktop/Laptop) with printer and Photocopier	Set	4	RFQ	PD	GOB	5.00	Planned Dates Planned days Actual dates	15.08.22	07.09.22	20.09.22	27.09.22	30.09.22	15.10.22	61	15.11.22	
GD-2	Supplying of Furniture	-	-	RFQ	PD	GOB	5.00	Planned Dates Planned days Actual dates	15.08.22	25.08.22	04.09.22	11.09.22	20.09.22	30.09.22	51	29.11.22	
GD-3	Supplying of weighing scale	No.	2	OTM	PD	GOB	6.00	Planned Dates Planned days Actual dates	20.03.23	13.04.23	26.04.23	03.05.23	06.05.23	15.10.23	68	15.06.23	
<b>Total Value of Goods Procurement</b>							<b>16.00</b>										

Note: GD - Goods

*[Handwritten signature]*

*[Handwritten mark]*

*[Handwritten signature]*



**Annual Procurement Plan-2022-23 (Works)**  
Project Name : Development of Balla Land Port

Ministry / Division: Ministry of Shipping  
Agency: Bangladesh Land Port Authority  
Procuring Entity Name & Code: Chairman, Bangladesh Land Port Authority  
Project Code: 224092100

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequali(if applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Civil-6	External electrification at Balla land port, Habiganj.	LS	--	OTM	PD	GOB	100.00	Planned Dates		30.08.22	15.09.22	06.10.22	14.10.22	21.10.22	19.11.22	--	19.04.23
								Actual dates		10	15	21	07	07	28	88	150
	<b>Total Value of Works Procurement</b>						<b>100.00</b>										

*BA*

*af*

*Handwritten signature*

## Annual Procurement Plan-2022-23 (Goods)

Project Name: Development of Dhanuakamalpur Land Port(1<sup>st</sup> Revised)

Ministry / Division: Ministry of Shipping  
 Agency: Bangladesh Land Port Authority  
 Procuring Entity Name & Code: Project Director  
 Project Code : 224259100

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequali( If applicable)	Invite/ Advetise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract	
1				5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-1	Supplying of computer with printer and photocopier	Set	4	RFQ	PD	GOB	3.56	Planned Dates Planned days Actual dates		15.03.23 15	07.04.23 23	20.04.23 13	27.04.23 7	30.04.23 03	15.5.23 -	61	15.06.23 30	
GD-2	Supplying of Furniture at Dhanuakamalpur land port.	-	-	RFQ	PD	GOB	5.00	Planned Dates Planned days Actual dates		15.03.23 15	25.03.23 10	04.04.23 10	11.04.23 7	20.04.23 09	30.04.21 -	51	20.06.23 50	
GD-3	Supplying of weighing scale at Dhanuakamalpur land port.	-	2	RFQ	PD	GOB	3.00	Planned Dates Planned days Actual dates		15.03.23 15	07.04.23 23	20.04.23 13	27.04.23 7	30.04.23 03	15.5.23 -	61	15.06.23 30	
GD-4	Supply and Installation of CCTV	-	-	RFQ	PD	GOB	5.00	Planned Dates Planned days Actual dates		15.03.23 15	25.03.23 10	04.04.23 10	11.04.23 7	20.04.23 09	30.04.21 -	51	20.06.23 50	
	<b>Total Value of Goods Procurement</b>						<b>16.56</b>											

Note: GD - Goods