

Annual Procurement Plan

Ministry/ Division


Ministry of Shipping	
Bangladesh Land Port Authority	
Project Entity Name & Code	Project Director 0200
Project/Program Name & Code	Bangladesh Regional Connectivity 224120200

Goods

Procurement Plan (FY 2023-2024)

Package No.	Description of Procurement Package Works	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Advertise prequal. (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BLPA-G2	Supply of 01 No. Laser Colour Printer (A3 Size)	No.	1	RFQ	PD	GOB	5.00	Planned Dates	-	20-Aug-23	30-Aug-23	30-Aug-23	06-Sep-23	09-Sep-23	09-Sep-23		09-Oct-23	
								Planned Days	-	0	10	0	7	3	0	20	30	
								Actual Dates	-									
BLPA-G14	Supply of Various office Stationery and Consumables (Frame Work Contract)	Lot	1	OTM	PD	GOB	14.80	Planned Dates	-	26-Aug-23	16-Sep-23	15-Nov-23	22-Nov-23	25-Nov-23	25-Nov-23		18-May-25	
								Planned Days	-	0	21	60	7	3	0	91	540	
								Actual Dates	-									
BLPA-G15	Supply of Toner/Cartridge for HP Laserjet Printer and Canon Photocopier (Frame Work Contract)	Lot	1	OTM	PD	GOB	19.00	Planned Dates	-	02-Sep-23	23-Sep-23	22-Nov-23	29-Nov-23	02-Dec-23	02-Dec-23		25-May-25	
								Planned Days	-	0	21	60	7	3	0	91	540	
								Actual Dates	-									
Total							38.80											


 30.07.2023
RUHUL AMIN
 Assistant Project Director, BRCP-1
 Assistant Engineer, BLPA


 30/07/2023
Md. Sarwar Alam
 Project Director (Joint Secretary)
 BRCP-1, BLPA.
 Ministry of Shipping

Annual Procurement Plan


Ministry/ Division	Ministry of Shipping	
Agency	Bangladesh Land Port Authority	
Project Entity Name & Code	Project Director	0200
Project/Program Name & Code	Bangladesh Regional Connectivity	224120200

Consulting
SERVICES

Procurement Plan (FY 2023-2024)

Package No.	Description of Procurement Package Services	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of contract	Total time to contract signature (days)	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
BLPA-S1A	Conducting Feasibility Study & Preparation of Master Plans for 07 Land Ports of BLPA and Restructuring Existing Tariff rates Schedule of BLPA	mm	101	QCBS (International)	Hope	IDA	713.00	Planned Dates	10-Aug-23	10-Aug-23	09-Oct-23	20-Nov-23	04-Dec-23	11-Dec-23	25-Dec-23	01-Jan-24		24-Jun-25	
								Planned Days	0	42	60	42	14	7	14	7	186	540	
								Actual Dates											
BLPA-S2A	Consultant's Services for Construction Supervision of Construction Works at Ramgarh, Sheola, Bholaganj and Benapole Land Port	mm (key)	100	QCBS (National)	PD	IDA	327.00	Planned Dates	01-Aug-23	01-Sep-23	31-Oct-23	12-Dec-23	26-Dec-23	02-Jan-24	16-Jan-24	23-Jan-24		16-Jun-25	
								Planned Days	0	42	60	42	14	7	14	7	186	510	
								Actual Dates											
BLPA-S15	Internal Audit Firm (National)	mm	24	FBS (National)	PD	IDA	50.00	Planned Dates	01-Aug-23	01-Aug-23	30-Sep-23	30-Oct-23	13-Nov-23	20-Nov-23	04-Dec-23	11-Dec-23		08-Jun-24	
								Planned Days	0	42	60	30	14	7	14	7	174	180	
								Actual Dates											
Total							1090.00												


 30.07.2023
RUHUL AMIN
 Assistant Project Director, BRCP-1
 Assistant Engineer, BLPA


 30/07/2023
Md. Sarwar Alam
 Project Director (Joint Secretary)
 BRCP-1, BLPA.
 Ministry of Shipping


Annual Procurement plan
2023-24


Ministry/ Division : Ministry of Shipping
Agency : Bangladesh Land Port Authority
Procuring Entity Name & Code : Project Director, SASEC) Integrated Trade Facilitation Sector Development Project: BLPA Part
Project Name & Code : SASEC Integrated Trade Facilitation Sector Development Project: BLPA Part [Project Code: 224369600]

Budget: Development

Package No.	Description of Procurement Package as per PP/TPP Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BLPA/ GO-01B	Project administrative goods a. IT equipment Lot 1: PIU Headquarters office Lot 2 PIU Akhaura field office Lot 3: PIU Tamabil field office	No	LS	RFQ	PD	ADB & Own Fund	23.00	Planned Dates		1/Apr/24	8/Apr/24	15/Apr/24	22/Apr/24	22/Apr/24	6/May/24		1/Jul/24
								Planned Days		0	7	7	7	0	14	35	56
								Actual Dates									
BLPA/ GD-2	Supply of Furniture	No	LS	RFQ	PD	ADB & Own Fund	23.00	Planned Dates		1/Apr/24	8/Apr/24	15/Apr/24	22/Apr/24	22/Apr/24	6/May/24		1/Jul/24
								Planned Days		0	7	7	7	0	14	35	56
								Actual Dates									


Md. Aminul Islam
Executive Engineer
Bangladesh Land Port Authority


মোঃ হাসান আকী
উপসহকারী প্রকৌশলী
স্বাধীনতা সড়ক কর্তৃপক্ষ
ঢাকা।



25.7.2023
Mohammad Jahangeer Kobir
Project Director
SASEC ITFSD Project: BLPA Part


Annual Procurement plan
2023-24

Ministry/ Division : Ministry of Shipping
Agency : Bangladesh Land Port Authority
Procuring Entity Name & Code : Project Director, (SASEC) Integrated Trade Facilitation Sector Development Project: BLPA Part
Project Name & Code : SASEC Integrated Trade Facilitation Sector Development Project: BLPA Part [Project Code: 224369600]

Budget: Development

Package No.	Description of Procurement Package as per PP/TPP Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BLPA/ CW-01	Improvement of land ports at Akhaura and Tamabil BCPS	-	LS	OCB (1S2E)	CCGP	ADB & Own Fund	17,080.00	Planned Dates		1/Sep/23	13/Oct/23	8/Dec/23	12/Jan/24	19/Jan/24	16/Feb/24		16/Nov/27
								Planned Days		0	42	56	35	7	28	168	1369
								Actual Dates									


Md. Aminul Islam
Executive Engineer
Bangladesh Land Port Authority


মোঃ হাসান আলী
অতিরিক্ত প্রকৌশলী
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
ঢাকা।


25.7.2023
Mohammad Jahangeer Kobir
Project Director
SASEC ITFSD Project: BLPA Part


Annual Procurement plan
2023-24

Ministry/ Division : Ministry of Shipping
Agency : Bangladesh Land Port Authority
Procuring Entity Name & Code : Project Director, SASEC) Integrated Trade Facilitation Sector Development Project: BLPA Part
Project Name & Code : SASEC Integrated Trade Facilitation Sector Development Project: BLPA Part [Project Code: 224369600]

Budget: Developmentt

Package No.	Description of Procurement Package as per PP/TPP Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time code for Process	Advertise REOI	Issue RFP	Technical Proposal opening	Technical Proposal evaluation	Financial Proposal opening & evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	16	17	
Non-Consulting Services (NCS)																			
BLPA/NC-01	Transportation Services	Firm	1	OCB	PD	ADB & own fund	100.00	Planned Dates		25/Aug/23			22/Sep/23		29/Sep/23	13/Oct/23		13/Nov/25	
								Planned Days		0			28		7	14	49	762	
								Actual Dates											


Md. Aminul Islam
Executive Engineer
Bangladesh Land Port Authority


মোঃ হাসান আকী
উপসহকারী প্রকৌশলী
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
ঢাকা।


25-8-2023
Mohammad Jahangeer Kobir
Project Director
SASEC ITFSD Project: BLPA Part


- ১০ -


Annual Procurement Plan (Goods) for 2023-24
Project Name: Construction of Cargo Vehicle Terminal at Benapole Land Port(1st Revised)

Ministry / Division: Ministry of Shipping
Agency: Bangladesh Land Port Authority
Procuring Entity Name & Code: Chairman, Bangladesh Land Port Authority
Project Code : 224301700

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequali(If applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-1	Supplying & installation of CCTV system at Cargo Vehicle Terminal in Benapole Land Port.	Package	1	OSTEM	PD	GOB	195.00	Planned Dates		14.08.23	18.09.23	09.10.23	16.10.23	19.10.23	17.11.23		31.05.24	
								Planned days		22	35	21	7	03	28	16	180	
								Actual dates										
GD-2	Supplying of furniture for Cargo Vehicle Terminal Project at Benapole land port.	-	-	RFQ	PD	GOB	5.00	Planned Dates		20.08.23	31.08.23	10.09.23	17.09.23	20.09.23	04.10.23		15.01.24	
								Planned days		28	11	10	7	03	14	73	90	
								Actual dates										
								Planned days										
	Total Value of Goods Procurement						200.00											

Note: GD - Goods


 25/07/22
Md. Aminul Islam
 Executive Engineer
 Bangladesh Land Port Authority


 24/09/2023
মোঃ হাসিন আলী
 প্রকল্প পরিচালক
 (কার্গো ভেহিকেল)